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ESTIMATE RUN 09/05/2007

ESTIMATE SUMMARY 13:32:17

CONTID: C14829         ESTIMATE NO: 0012 PROG 2005

PCN: 14829-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385 Wray Bridge Replacement PERCENT TIME:

PROJECT NO: BR 3852-009                   

US 385 Wray Bridge Replacement

NAME OF ROAD: 385D

PROJECT COUNTIES: YUMA

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 08/31/2007 DATE TIME STARTED 09/11/2006

P.O. BOX 336638 DATE LET 07/13/2006 DATE WORK BEGAN

 DATE AWARDED 08/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/22/2006 DATE ACCEPTED

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 09/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,218,054.64 PARTICIPATING $ $ 111,964.49

AWARD PROJECT AMT: 2,875,949.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

TIME ALLOW:

ORIG TIME ALLOW:

150 WORK DAYS

WORK DAYS150

88.16%

380,870.06

111,964.49

111,964.49

111,964.49

$

$

$

$

2,837,184.58

0.00

2,837,184.58

5,828.84

2,843,013.42

-43,139.24

0.00

2,799,874.18

0.00

AMOUNT DUE 2,799,874.18 111,964.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,964.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

140.0
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PCN: 14829-BID    ESTIMATE RUN 09/05/2007

PROJECT: BR 3852-009                   ESTIMATE NO: 0012 13:32:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 240.000 240.000

LF  0.000 0.00

18.00000 240.000 4,320.00

202-00035  
 

0010 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

202-00037  
 

0015 *REMOVAL OF ASPHALT MAT 12,300.000 10,096.000

SY  0.000 0.00

9.00000 10,096.000 90,864.00

202-00220  
 

0020 *REMOVAL OF PAVEMENT MARKING 620.000 580.000

SF  33.000 82.50

2.50000 613.000 1,532.50

202-00250  
 

0025 *REMOVAL OF GROUND SIGN 15.000 15.000

EACH 0.000 0.00

100.00000 15.000 1,500.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 29.000 7.000

EACH 0.000 0.00

30.00000 7.000 210.00

202-00821  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 132.000 132.000

LF  0.000 0.00

25.00000 132.000 3,300.00

202-01130  
 

0040 *OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

202-07000  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,986.000 4,986.000

CY  0.000 0.00

13.00000 4,986.000 64,818.00

203-00060  
 

0050 BLADING 100.000 37.000

HOUR 0.000 0.00

85.00000 37.000 3,145.00

203-01500  
 

0055 DOZING 40.000 0.000

HOUR 12.000 1,800.00

150.00000 12.000 1,800.00

203-01550  
 



CONTID: C14829         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14829-BID    ESTIMATE RUN 09/05/2007

PROJECT: BR 3852-009                   ESTIMATE NO: 0012 13:32:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01555  
 

0065 POTHOLING 7.000 7.000

HOUR 0.000 0.00

175.00000 7.000 1,225.00

203-01597  
 

0070 STRUCTURE EXCAVATION 59.000 59.000

CY  0.000 0.00

14.00000 59.000 826.00

206-00000  
 

0075 TOPSOIL 55.000 55.000

CY  0.000 0.00

25.00000 55.000 1,375.00

207-00205  
 

0080 WETLAND TOPSOIL 23.000 0.000

CY  0.000 0.00

36.00000 0.000 0.00

207-00305  
 

0085 STOCKPILE WETLAND TOPSOIL 23.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-00310  
 

0090 *EROSION LOG (12 INCH) 960.000 555.000

LF  0.000 0.00

7.50000 555.000 4,162.50

208-00002  
 

0095 *EROSION BALES (WEED FREE) 30.000 24.000

EACH 0.000 0.00

25.00000 24.000 600.00

208-00011  
 

0100 *SILT FENCE 1,000.000 955.000

LF  0.000 0.00

2.25000 955.000 2,148.75

208-00020  
 

0105 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

208-00045  
 

0110 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00070  
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PCN: 14829-BID    ESTIMATE RUN 09/05/2007

PROJECT: BR 3852-009                   ESTIMATE NO: 0012 13:32:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.150 600.00

4,000.00000 0.900 3,600.00

208-00200  
 

0120 RESET LUMINAIRE 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

210-00760  
 

0125 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00810  
 

0130 RESET TRAFFIC SIGNAL HEAD 3.000 3.000

EACH 0.000 0.00

350.00000 3.000 1,050.00

210-00831  
 

0135 RESET TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

210-00840  
 

0140 RESET PEDESTRIAN PUSH BUTTON 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

210-00860  
 

0145 *SEEDING (NATIVE) 4.000 1.040

ACRE 0.000 0.00

2,200.00000 1.040 2,288.00

212-00006  
 

0150 *MULCHING (WEED FREE HAY) 4.000 1.040

ACRE 0.000 0.00

1,800.00000 1.040 1,872.00

213-00002  
 

0155 *MULCH TACKIFIER 800.000 312.000

LB  0.000 0.00

2.00000 312.000 624.00

213-00061  
 

0160 BRUSH LAYER CUTTING 75.000 0.000

EACH 0.000 0.00

9.00000 0.000 0.00

214-01010  
 

0165 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 805.000

SY  0.000 0.00

2.50000 805.000 2,012.50

216-00041  
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PCN: 14829-BID    ESTIMATE RUN 09/05/2007

PROJECT: BR 3852-009                   ESTIMATE NO: 0012 13:32:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

304-01005  
 

0175 AGGREGATE BASE COURSE (CLASS 6) 3,698.000 3,435.450

TON 98.720 3,455.20

35.00000 3,534.170 123,695.95

304-06000  
 

0180 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.000 118.000

TON 4.800 1,368.00

285.00000 122.800 34,998.00

403-00720  
 

0185 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 932.320 932.320

TON 0.000 0.00

125.00000 932.320 116,540.00

403-33741  
 

0190 CONCRETE PAVEMENT (10 INCH) 8,979.000 8,498.000

SY  384.000 26,880.00

70.00000 8,882.000 621,740.00

412-01000  
 

0195 GEOTEXTILE (EROSION CONTROL) (CLASS A) 485.000 485.000

SY  0.000 0.00

10.00000 485.000 4,850.00

420-00100  
 

0200 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

420-00131  
 

0205 DRILLED CAISSON (36 INCH) 15.000 15.000

LF  0.000 0.00

240.00000 15.000 3,600.00

503-00036  
 

0210 RIPRAP 110.000 110.000

CY  0.000 0.00

53.00000 110.000 5,830.00

506-00000  
 

0215 30 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

86.00000 0.000 0.00

603-10300  
 

0220 36 INCH CORRUGATED STEEL PIPE 92.000 92.000

LF  0.000 0.00

180.00000 92.000 16,560.00

603-10360  
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PCN: 14829-BID    ESTIMATE RUN 09/05/2007

PROJECT: BR 3852-009                   ESTIMATE NO: 0012 13:32:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 48 INCH CORRUGATED STEEL PIPE 80.000 80.000

LF  0.000 0.00

190.00000 80.000 15,200.00

603-10480  
 

0230 30 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

603-30030  
 

0235 36 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

603-30036  
 

0240 48 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

603-30048  
 

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 147.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-00301  
 

0250 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-01370  
 

0255 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-01385  
 

0260 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

606-01390  
 

0265 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

606-02003  
 

0270 FENCE (PLASTIC) 459.000 459.000

LF  0.000 0.00

5.00000 459.000 2,295.00

607-11525  
 

0275 ROAD CLOSURE GATE 2.000 2.000

EACH 0.000 0.00

12,000.00000 2.000 24,000.00

607-60620  
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PCN: 14829-BID    ESTIMATE RUN

PROJECT: BR 3852-009                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MATERIAL ALLOWANCE STRUCTURAL STEEL COLUMNS FOR ROAD 
CLOSURE GATES

0.000

EACH 0.000 0.00

2,885.00000 0.000 0.00

0275 MATERIAL ALLOWANCE STRUCTURAL STEEL COLUMNS FOR ROAD 
CLOSURE GATES

2.000

EACH 0.000 0.00

2,728.41000 2.000 5,456.82

0280 CONCRETE SIDEWALK 134.000 0.000

SY  134.000 10,050.00

75.00000 134.000 10,050.00

608-00000  
 

0285 CONCRETE BIKEWAY (6 INCH) 454.000 234.000

SY  44.000 2,200.00

50.00000 278.000 13,900.00

608-00026  
 

0290 CURB AND GUTTER TYPE 2 (SECTION II-B) 11.000 11.000

LF  0.000 0.00

32.00000 11.000 352.00

609-21020  
 

0295 DELINEATOR (TYPE I) 11.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

0300 DELINEATOR (TYPE II) 6.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00002  
 

0305 DELINEATOR (TYPE III) 9.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0310 1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

613-00126  
 

0315 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

613-00201  
 

0320 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

613-00301  
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PCN: 14829-BID    ESTIMATE RUN 09/05/2007

PROJECT: BR 3852-009                   ESTIMATE NO: 0012 13:32:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 2 INCH ELECTRICAL CONDUIT (PLASTIC) 752.000 752.000

LF  0.000 0.00

18.00000 752.000 13,536.00

613-01200  
 

0330 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 498.000 498.000

LF  0.000 0.00

22.00000 498.000 10,956.00

613-01300  
 

0335 *WIRING 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

613-10000  
 

0340 *SIGN PANEL (CLASS I) 140.330 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00011  
 

0345 *SIGN PANEL (CLASS II) 113.250 0.000

SF  0.000 0.00

21.00000 0.000 0.00

614-00012  
 

0350 *SIGN PANEL (CLASS III) 45.500 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00013  
 

0355 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 65.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

614-01512  
 

0360 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 5.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

614-01522  
 

0365 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 57.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

614-01585  
 

0370 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

5.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

614-01588  
 

0375 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

614-70336  
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PCN: 14829-BID    ESTIMATE RUN 09/05/2007

PROJECT: BR 3852-009                   ESTIMATE NO: 0012 13:32:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *LOOP DETECTOR WIRE 0.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

614-72875  
 

0385 *SPAN WIRE CABLE 105.000 105.000

LF  0.000 0.00

30.00000 105.000 3,150.00

614-72890  
 

0390 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000 2.000

EACH 0.000 0.00

6,500.00000 2.000 13,000.00

614-85362  
 

0395 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

30,000.00000 0.900 27,000.00

625-00000  
 

0400 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

200,000.00000 1.000 200,000.00

626-00000  
 

0405 *EPOXY PAVEMENT MARKING 21.000 0.000

GAL 0.000 0.00

275.00000 0.000 0.00

627-00005  
 

0410 *PAVEMENT MARKING PAINT (WATERBORNE) 19.000 19.000

GAL 0.000 0.00

100.00000 19.000 1,900.00

627-00011  
 

0415 *24 INCH PAVEMENT MARKING TAPE (REMOVABLE) 291.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

627-00029  
 

0420 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

283.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

627-30405  
 

0425 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

680.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30410  
 

0430 *FLAGGING 1,000.000 960.500

HOUR 0.000 0.00

24.00000 960.500 23,052.00

630-00000  
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PCN: 14829-BID    ESTIMATE RUN 09/05/2007

PROJECT: BR 3852-009                   ESTIMATE NO: 0012 13:32:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *TRAFFIC CONTROL INSPECTION 150.000 137.000

DAY 8.000 1,800.00

225.00000 145.000 32,625.00

630-00007  
 

0440 *TRAFFIC CONTROL MANAGEMENT 200.000 170.000

DAY 20.000 8,500.00

425.00000 190.000 80,750.00

630-00012  
 

0445 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 11.000 9.900

EACH 0.000 0.00

180.00000 9.900 1,782.00

630-80335  
 

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 69.000 62.100

EACH 0.000 0.00

115.00000 62.100 7,141.50

630-80341  
 

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 5.400

EACH 0.000 0.00

125.00000 5.400 675.00

630-80342  
 

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

150.00000 7.200 1,080.00

630-80343  
 

0465 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

6,500.00000 3.600 23,400.00

630-80355  
 

0470 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

630-80358  
 

0475 *DRUM CHANNELIZING DEVICE 220.000 198.000

EACH 0.000 0.00

55.00000 198.000 10,890.00

630-80360  
 

0480 CONCRETE BARRIER (TEMPORARY) 480.000 432.000

LF  0.000 0.00

45.00000 432.000 19,440.00

630-80370  
 

0485 *TRAFFIC CONE 100.000 90.000

EACH 0.000 0.00

18.00000 90.000 1,620.00

630-80380  
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PCN: 14829-BID    ESTIMATE RUN 09/05/2007

PROJECT: BR 3852-009                   ESTIMATE NO: 0012 13:32:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

630-85010  
 

0495 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0500 F/A ASPHALT PAVEMENT INCENTIVE 4,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0505 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0510 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0515 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0520 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0525 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0530 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0535 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0540 F/A RAILROAD FLAGGING 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A PHONE SERVICE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0670 UNCLASSIFIED EXCAVATION 680.000 680.000

CY  0.000 0.00

20.37000 680.000 13,851.60

203-00000  
 

0685 MUCK EXCAVATION 75.000 75.000

CY  0.000 0.00

25.00000 75.000 1,875.00

203-00100  
 

0690 LIGHT STANDARD STEEL (40 FOOT) 3.000 3.000

EACH 0.000 0.00

4,300.00000 3.000 12,900.00

613-32400  
 

0695 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000

EACH 0.000 0.00

550.00000 3.000 1,650.00

613-70250  
 

0700 LIGHT STANDARD FOUNDATION 3.000 3.000

EACH 0.000 0.00

1,200.00000 3.000 3,600.00

613-40010  
 

0705 REMOVAL OF CONCRETE PAVEMENT 913.000 913.000

SY  0.000 0.00

6.50000 913.000 5,934.50

202-00210  
 

0710 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 900.000 454.390

TON 0.000 0.00

125.00000 454.390 56,798.75

403-34841  
 

0725 LIGHTING SYSTEM 1.000 1.000

EACH 0.000 0.00

9,130.00000 1.000 9,130.00

613-50200  
 

CAT 0200 $56,735.70 1,815,378.37CURRENT AMT 2,133,468.29 $$

CAT NO0300 STRUCTURES 

0550 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

50,000.00000 1.000 50,000.00

202-00400  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0555 STRUCTURE EXCAVATION 1,435.000 1,435.000

CY  0.000 0.00

14.00000 1,435.000 20,090.00

206-00000  
 

0560 STRUCTURE BACKFILL (CLASS 1) 1,024.000 1,024.000

CY  0.000 0.00

41.00000 1,024.000 41,984.00

206-00100  
 

0565 STRUCTURE BACKFILL (CLASS 2) 10.000 5.000

CY  0.000 0.00

46.00000 5.000 230.00

206-00200  
 

0570 MECHANICAL REINFORCEMENT OF SOIL 899.000 899.000

CY  0.000 0.00

20.00000 899.000 17,980.00

206-00360  
 

0575 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

206-01781  
 

0580 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 0.000 0.000

TON 0.000 0.00

175.00000 0.000 0.00

403-33731  
 

0585 *STEEL PILING (HP 14X89) 892.000 762.000

LF  0.000 0.00

80.00000 762.000 60,960.00

502-11489  
 

0585 MATERIAL ALLOWANCE STEEL PILING 11.000

LF  0.000 0.00

33.82000 11.000 372.02

0590 *DRILLED CAISSON (36 INCH) 188.000 188.000

LF  0.000 0.00

240.00000 188.000 45,120.00

503-00036  
 

0590 MATERIAL ALLOWANCE REINFORCING STEEL FOR CAISSONS 0.000

LF  0.000 0.00

40.65000 0.000 0.00

0595 STRUCTURAL STEEL 38.000 38.000

LB  0.000 0.00

24.00000 38.000 912.00

509-00000  
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0300 STRUCTURES 

0600 WATERPROOFING (MEMBRANE) 863.000 0.000

SY  0.000 0.00

14.00000 0.000 0.00

515-00120  
 

0605 RAPID CURE SILICONE JOINT SEAL 263.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

518-03100  
 

0610 CONCRETE CLASS D (BRIDGE) 533.900 435.120

CY  98.600 44,370.00

450.00000 533.720 240,174.00

601-03040  
 

0615 REINFORCING STEEL 13,841.000 12,048.820

LB  151.520 189.40

1.25000 12,200.340 15,250.43

602-00000  
 

0615 MATERIAL ALLOWANCE REINFORCING STEEL FOR PHASE 1 
CONSTRUCTION

0.000

LB  0.000 0.00

0.45150 0.000 0.00

0620 REINFORCING STEEL (EPOXY COATED) 95,811.000 87,571.110

LB  6,790.350 7,469.39

1.10000 94,361.460 103,797.61

602-00020  
 

0620 MATERIAL ALLOWANCE REINFORCING STEEL FOR PHASE 1 
CONSTRUCTION

0.000

LB  0.000 0.00

0.58500 0.000 0.00

0625 VANE GRATE INLET SPECIAL 2.000 1.000

EACH 1.000 3,200.00

3,200.00000 2.000 6,400.00

604-25000  
 

0630 *BRIDGE RAIL TYPE 10M 143.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

606-11030  
 

0635 *BRIDGE RAIL TYPE 10M (SPECIAL) 143.000 143.000

LF  0.000 0.00

225.00000 143.000 32,175.00

606-11032  
 

0640 2 INCH ELECTRICAL CONDUIT 284.000 284.000

LF  0.000 0.00

18.00000 284.000 5,112.00

613-00200  
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ITEM
DESCRIPTION
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CAT NO0300 STRUCTURES 

0645 3 INCH ELECTRICAL CONDUIT 284.000 284.000

LF  0.000 0.00

32.00000 284.000 9,088.00

613-00300  
 

0650 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

6,781.000 6,781.000

SF  0.000 0.00

42.00000 6,781.000 284,802.00

618-06036  
 

0650 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

26.04000 0.000 0.00

0650 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

26.04000 0.000 0.00

0650 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

26.04000 0.000 0.00

0675 BEARING DEVICE (TYPE I) 22.000 22.000

EACH 0.000 0.00

435.50000 22.000 9,581.00

512-00101  
 

0680 ADDED ITEM (DOLLAR)/ STOCKPILE PAYMENT FOR PHASE 2 
GIRDERS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0715 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

12,500.00000 1.000 12,500.00

206-01782  
 

0720 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

16,107.00000 1.000 16,107.00

900-00014  
 

CAT 0300 $55,228.79 990,635.06CURRENT AMT 1,047,586.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
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0660 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0665 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 37,000.00CURRENT AMT 37,000.00 $$

PROJECT TOTAL 111,964.49 $ 2,843,013.43CURRENT AMT 3,218,054.64 $$


